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R Gentlemen. e
EATTEAVEM . The U § Department of Energy (DOE) Rocky Flats Office acknowledges receipt of your response
e [y i W,

SoueAr AL to DOE's request for modification to work of the Operable Unit (OU) 8 Final Phase I REI/RI Work
STREREG Plan and request for extension of Draft and Final Phase I RFI/RI Reports for QU 8, dated January
Sl 4 31, 1994. The DOE objects to the action taken by both the Colorado Departroent of Health (CDH)
im%,ﬁ{'é and the U S Environmental Protection agency (EPA) and, in accordance with the Interagency
WIEON, I M Agreement (IAG), paragraph 92 and paragraph 226 hereby subrmits a written Statemeat of Dispute
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and secks a determination that good cause exists to grant our request.

The nature of the dispute lies with DOE's and the regulatory agencies’ (CDH and EPA) differing
assessments of the need of the modification of work under Part 32 of the IAG for OU 8 The
DOFE’s position is that there exists adequate justification for modifying work for OU 8 The major
reasons include the change in mission at RFP, impacts from the Transjtion/Decontarmunation and
Decommissioning (T/D&D) schedules on the viability of continuing wnvestigation of parts of QU 8§,
and realization of duplication of efforts which include consideration of field sampling plans from
other OU’s that are adjacent to or overiap IHSS's withun OU 8 The DOE initiated several proactive
efforts that included bothh CDH and EPA on both an informal and formal basis that supports DOE's
modification to work for QU 8. These proacuve efforts are documented withun the latest meeungs
and documents produced by the Environmental Restoration Management Accelerated Cleanup
Working Group and presentations made, since early 1993, improved approaches to the Quality
Action Team (EAT) whach meets weekly and includes members from DOE, EG&G, CDH, and
EPA. Also, formal documentation reg.rding justification for Individual Hazardous Substances Site
(THSS) evaluations were sent on February 10, 1994, Another recent example of supporting
justifications is development of & major plan that will support modification to work effort 1s the
Interim Measures/Intenim Response Action/Decision Document for the RFP Industrial Area. Trus
document 1s in draft form as of February 16, 1994, and will soon be transmutted to the agencies for
review, The outcome of these working groups and evaluation efforts have been to establish
approaches to aid in the realistic scoping and scheduling of not only OU 8 but many other OU’s,

¢ g,0U’s 9,10, 12, 13, and 14, which are soon to be in a similar situation of mussing IAG
enforceable milestones
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This Statement of Dispute is transmitted in good faith, and DOE agrees to work with the CDH and
EPA to expedite, to the extent possible, the dispute resolution process. The DOE reitérates its
commutment to the purposes of the IAG, including the invesugation of potential environmental
impact at RFP and to promote a reasonable, orderly and effective investigation and cleanup of
contamination at the site  We believe the further purswit of the OU 8 dispute 15 consistent with the
DOE commitment to cleanup.

Sincerley,
Richard J, burger

Interagency Agreement Coordipator
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